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INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT

NAS ALAMEDA

MAY 1992

1. Progress During this Reporting Period:

- Phases 2B and 3 RI/FS
* The Navy's conwactors PRC Environmental Management (PRC) and James M.

Montgomery Consulting Engineers (JMM) conducted a presentationof the Phases
i 2B and 3 Data Summary Report during the TechnicalReview Committee CIRC')
, meeting on May 20, 1992.

* The Navy began background sampling andadditionalfield sampling at sites 4 and
5.

* The Navy's contractors continued evaluation of Phases 1 and 2A data.

]'base 4 Ecolo_cal Assessment Study
* The Navy forwarded the Revised Final Ecological Assessment Work Plan to the

- regulatory agencies on-May 27, 1992.

Phases 5 and 6 RI/FS (SWAT)
* The Navy's contractors continued reviewing the tidal influence datafor incorporation

into the draftSWAT report.
* Characterizationof soil cuttings and wastewater generatedfrom the

investigation field work wig continue through May 92.

Intermediate Maintenance Facility _ Site Removal Action
* As requested by the Department-of Toxic Substances Conlrol (DTSC), the Navy

performedadditionalsouandgroundwatersamplingattheIMFsite. Preliminary
review of the most recent analytical data indicates that elevated levels of lead and

:! low pH were present i/i both soil and groundwater. The Navy will submit the
Final IMF Field Investigation Report to the regulatory agencies in the beginning of
July 92.

2. Meetings and Reports During this Progress Period:

* A TRC meeting was held at the DTSC in Berkeley on May 20, 1992.

* The Draft Quality Control Summary Report for Phases 213and 3 was submitted to
the regulatory agencies for review and comment on May 11, 1992.

* The Revised Final Ecological Assessment Work Plan was forwarded to the
regulatory agencies on May 27, 1992.

* TheDraftAirQualityAnalysisforPhases2B and3was submittedtotheregulatory
agenciesforreviewandcommentonMay 29,1992.
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3. Problems Encountered and Resolutions:

Phases 1 and 2A RFFS
* JMM encountered difficulties in transferringPha_s 1 and2A analytical datafrom

the previous Navy contractor. This will delay completion of the Phases 1 and 2A
Data Summary Report. The Navy willmeet with the DTSC and the Regional Water
Quality Control Board (RWQCB) on June 2 to discuss the impact on.the overall
schedule.

' _-!_ Phases 5 and 6 RI/FS_SWA'I3
* Dnannr.d wastes are being stored near the staging area. The characterization of soil

cuttings and wastewater generated from the rem_ia! investigation field work will
" _ continue through May 92.

,_ 4. Meetings and Reports Scheduled for June 1992:
i

• * The Navy will meet with the DTSC and the RWQCB on June 2 to discuss the
approach, additional field work and overall schedule for the RI/FS at NAS
Alameda.

:!:i REPORTS• The Navy will submit'the Final IMF Field Investigation Report to the regulatory
agencies in the beginning of July 92.

5. Activities Planned for June and July 1992:

Phases 2B and 3 RFFS
• The Navy will complete additional sampling at sites 4 and5 and collection of

background samples.

Phase 4 Ecolo_cal Assessment Study
• The Navy will begin contractual actions for the implementation of the Ecological

-/i: Assessment field work.

• Phases 5 and 6 RI/FS fSWA'I3
• The Navy's contractors will review the first, second and third quarter groundwater

sampling data, along with the in-situ permeability tests and assess the course of
action to be taken on the aquifer test study.

• JMM will evaluate and interpretatethe analyticaldatafor the characterizfionof
the investigative wastes and prepare recommendations for disposal.

• Preparation of the Draft SWAT Reportwill continue.

IMF Site Removal Action
• The Navy will submit the Final IMF Field Investigation Report to the

regulatory agencies andbeginpreparationofthe _FJCA for the removal action.
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